FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF NOVEMBER 2009

Date: November 16, 2009

CONTRACTOR: _CERTIFIED CONSTRUCTION, INC.

ADDRESS: 1009 ULUPONO STREET Contract No. 57357
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 11-36-6382
PROJECT TITLE: HILO PUBLIC LIBRARY - ROOF REPLACEMENT
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 934,691.00  |puE mONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DALY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 21,141.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 955,832.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 934,691.00 100.00% $  21,141.00 $ 955,832.00
Retained $ 1,000.00 2.50% $ 529.00 $ 1,529.00
Amount Subject to Payment $ 933,691.00 $ 20,612.00 $ 954,303.00
Payments to Date $ 933,691.00 $ 7,352.00 $ 941,043.00
Payments Now Due $ - $  13,260.00 $ 13,260.00

Payment No. 5
Remarks: CHANGE ORDER PROPOSALS ARE PENDING.

1. Computed and Checked by:
2. | certify that the above bill is correct, just, that payment has not been received, and all
H - payroll affidavits have been submitted, are current, or proper deductive exclusions have been
. NOV 2 4 2009 made to this request.
3. Recommended: v Préject Inspector or Engineer Date:
CERTIFIED CONSTRUCTION, INC.
N OV 3 0 2009 Name of Contractor

4. \Reco! ndqr: Area Engineer/Architect Date:

DEC -1 2008 g 11/16/09

5. Appmved anch Chief or District Engineer Date: ESIDENT Date

The Pul W‘orgs Admim.stratyrtifles that change orders have been issued and the work performed

Stat ubllc Works Administrator Date:




DPW.CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2009

CONTRACTOR: CERTIFIED CONSTRUCTION, INC. Contract No.: 57357
PROJECT TITLE: HILO PUBLIC LIBRARY - ROOF REPLACEMENT DAGS Job No.: 11-36-6382
@]
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE{% CMPL| %) RETAINEDI
CERTIFIED CONSTRUCTIOl General Contractor BC11572 $934,691 $934,691( 100.00% $1,000{A
SuUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT! COMPL. RETN AMOUNT
| __ISUBCONTRACTOR TRADE NO. AMOUNT] TO DATE'% CMPL| %l RETAINED;
KAIKOR Construction Co Cast in Place CONCRETE JABC-13437 $35,980 $35,9801 100.00% 0% $0
HAWAI! ISLAND GLASS WINDOWS & GLASS C-17774 $11,858 $11,858] 100.00% 0% $0
ENDO PTG. SERVICE, INC |PAINTING C-5131 $11,100 $11,100] 100.00% 0% $0
#DIV/0] 10% $0
#DIV/0 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DiV/0! 10% $0
#DIV/0I 10% $0
#DIV/0I 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0I 10% $0
#DIV/0l 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,000]

| certify that the above retentions are correct for this request.

CERTIFIED CONSTRUCTION, INC. =S

Name of Contractor %’VV
W - 1 1/1 6/09 Initial - Project inspector or Engineer
~

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2009

CONTRACTOR: CERTIFIED CONSTRUCTION, INC. Contract No.: 67357
PROJECT TITLE: HILO PUBLIC LIBRARY - ROOF REPLACEMENT DAGS Job No.: 11-36-6382
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPE %| RETAINED1
CERTIFIED CONSTRUCT!Ol|General Contractor BC-11572 $7,541 $7.541] 100.00% $189fA
CHANGE!
ORDER SUB|
ILICENSE CHANGE ORDER SUB| COMPL.| RETN AMOUNT]
| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPE %| RETAINED]
Kaikor Construction Co Inc CONCRETE WORK ABC13437 $9,294 $9,294| 100.00% $0
Clean Sewer Lines SEWER WORK C-20051 $4,306 $4,306| 100.00% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/ol 10% $0
#DIV/0l 10% $0
#DIvV/ol 10% $0
#DIV/0! 10% $0
#DIV/0l 10% $0
#DIV/0I 10% $0
#DIV/0! 10% $0
#DIV/0l 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIv/ol 10% $0
#DIV/0! 10% $0
Total Retained from Subs $340|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $529]

| certify that the above retentions are correct for this request.

Checked/Verified by:

CERTIFIED CONSTRUCTION, INC.
Name of Contractor ‘5/
o Initial - Project Inspector or Engineer
/ 11/16/09
By Signature = Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DE!ARTMENT OF ACCOUNTING AND GENERAL SERVICES OAGS
DIVISION OF PUBLIC WORKS REQEWED - Uhly

S
_ Al LIC WORKS
Monthly Payment Slip 31y, OF PUB
i A ¥ 0
PAYMENT NO.: 5 PROJECT TITLE: HILO PUBLIC LIBRARY - ROOF EMENT
BILLING MONTH: November-09 DAGS JOB NO.: 1 1-36-6382 CONTRACT NO.: 57357
CONTRACTOR: CERTIFIED CONSTRUCTION, INC
VENDOR CODE: 11385980
Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earned Retainage [+] Du
01 B06-422M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B06-422M $13,600.00 $340.00 $13,260.00
Totals: $13,600.00 $340.00 $13,260.00
Grand Total: $13,600.00 $340.00 $13,260.00

Lo Gpalo 12[8/2005

(This Section for Administrative Services Office Use Only)

Vendor Code 11385980

Cost Code 3A1

Voucher No. ‘Q D leﬁ '\\9:]

Verified By ()h/ \7/‘ lo‘o’)



